
North County Maintenance Depot -- No. 500522
Category

Administering Agency

Planning Area

Subcategory

Transportation

General Services

Germantown

Highway Maintenance

Date Last Modified

Relocation Impact

Required Adequate Public Facility

Status

January 25, 2010

None.

No

Preliminary Design Stage

EXPENDITURE SCHEDULE ($000)

Cost Element Total
Total     

6 Years
Thru    

FY09

Est.    

FY10 FY11 FY12 FY13 FY14 FY15 FY16
Beyond 

6 Years

Planning, Design, and Supervision

Land

Site Improvements and Utilities

Construction

Other

 925  2,271  1,437  805  1,056  757  203  0 6,529 8,788  1,334

 14,000

 23,925

 46,082

 1,937

 8,584

 0

 0

 0

 5,416

 0

 0

 0

 0

 23,925

 46,082

 1,937

 0

 0

 0

 0

 0

 0

 0

 0

 0

 5,209

 0

 0

 0

 0

 4,535

 0

 0

 18,716

 10,527

 0

 0

 0

 31,020

 1,937

 0

 0

 0

 0

Total  94,732  78,473 9,918  6,341  2,271  1,437  6,014  5,591  30,000  33,160  0

FUNDING SCHEDULE ($000)

 78,473 94,732  9,918  6,341  2,271  1,437  6,014  5,591  30,000  33,160  0G.O. Bonds

Total  94,732  9,918  6,341  2,271 78,473  1,437  6,014  5,591  30,000  33,160  0

OPERATING BUDGET IMPACT ($000)
Maintenance  0  0  0  0  0  505 505

Energy  0  0  0  0  0  342 342

Net Impact  0  0  0  0  0  847 847

DESCRIPTION

This project will provide for the planning, design, and construction of Phase I of a new North County Depot for the Departments of Transportation and General 

Services.  The facility will serve as a staging, operations, and maintenance center and will accommodate the planned future growth of the County's transit fleet .  

Phase I of the new North County facility will accommodate 120 new buses, provide for their maintenance and house the departments' operational and 

administrative staff.  The facility will complement the existing County maintenance facilities at Brookville in Silver Spring and Crabbs Branch Way in Rockville . 

This project will be designed to allow future expansion of the facil i ty to accomodate 250 new buses and almost 90 pieces of heavy duty vehicles and 

equipment.

ESTIMATED SCHEDULE

Design scheduled to restart in summer of 2010 and be complete in approximately 24 months. Construction will last approximately 36 months.

COST CHANGE

Increased cost is due to revised estimates for design and construction of the project and cost escalation as a result of delay in the project schedule.

JUSTIFICATION

The County proposes to double transit ridership on the "Ride-On" system by 2020.  This will require the addition of a new bus maintenance facility as the 

existing facilities are nearing their maximum capacity.  In addition, a new highway maintenance depot is needed in the fast growing UpCounty area to better 

serve County residents.  The new depot will consolidate the existing operations at the Gaithersburg West and Poolesville depots and provide for future growth.

OTHER

The design of the project will comply with the Department of Transportation, the Department of General Services, and Americans with Disabilities Act (ADA ) 

standards. Special Capital Projects Legislation will be proposed by the County Executive to reauthorize this project.

FISCAL NOTE

Project schedule amended to reflect current implementation plan.

OTHER DISCLOSURES 

- A pedestrian impact analysis will be performed during design or is in progress.

MAPAPPROPRIATION AND 

EXPENDITURE DATA

First Cost Estimate             

Current Scope

Appropriation Request

($000)

 74,449

 84,641

 0

FY06

FY09

Date First Appropriation

Last FY's Cost Estimate 

FY11

Appropriation Request Est.  0FY12

Supplemental Appropriation Request

Transfer

Cumulative Appropriation

Expenditures / Encumbrances

Unencumbered Balance

Partial Closeout Thru

New Partial Closeout

Total Partial Closeout

 6,983

 0

 0

 0

 21,553

 14,570

 0

 0

FY08

FY09

COORDINATION
Maryland-National Capital Park and Planning 

Commission

Department of Environmental Protection

Department of Transportation

Department of General Services

Department of Technology Services

Department of Permitting Services

Washington Suburban Sanitary Commission

Upcounty Regional Services  Center

Washington Gas

Allegheny Power

State Highway Administration

Special Capital Projects Legislation [Bill No. 

10-06] was adopted by Council May 25, 2006.

Recommended


